
State of California Department of Transportation Page 1
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-56.7/0

08-RIV-10-90.9/93.6

08-RIV-10-/8.2

08-RIV-15-33.2/38.3

Fed Aid

HA27

HM1

HB4N

HA21

HA22

HM1

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE CO IN AND NEAR CORONA

FROM TEMESCAL CANYON ROAD TO 0.4

MILES SOUTH OF ONTARIO AVENUE

Description 

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECKS

CONSTRUCT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

CORONA, CA  92883

WATSONVILLE CA 95077

 

(951)684-5360

(951)710-1000

(951)684-5360

 

(831)724-1011

FATHI, ALI

CALIXTO, MIGUEL

KAWWA, JABRA

YANG, CHAD

Resident
Engineer

(951)232-7259

(951)232-8957

 

 

(951)276-1938

(951)232-7638

 $14,978,951

 $4,964,990

 $498,098

 $1,115,000

 $40,029,826

 $470,479

Bid + CCOs

 $13,196,339

 $4,649,209

 $0

 $0

 $10,950,044

 $496,636

Comp To  date

 $1,532,027

 $2,678,089

 $0

 $0

 $4,726,070

 $0

This Month

02/01/08

04/14/09

06/09/09

06/16/09

11/21/08

06/02/09

Awarded

03/07/08

04/29/09

06/24/09

07/03/09

12/30/08

06/12/09

Approved

10/07/09

09/01/09

10/22/10

08/05/09

Est Comp

 90%

 89%

 0%

 0%

 0%

 100%

%Time

 87%

 93%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

COMPLETED

Message

08-1A9904

08-0L6704

08-0K1804

08-0K6804

08-472304

08-0L7304

Contract 

ACIM-0010-(100)9

  

  

  

ACIM-0102-(254)8

SARR-0155-(152)E

--()

  

  

  

--()

  01-55 1-(2E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P. O. BOX 2229

1995 AGUA MANSA ROAD

P O BOX 7745

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

P O BOX 50085

2781 W RAMSEY STREET,

SUITE 7

119 N. MAPLE SUITE A

& U

2023 CHICAGO AVENUE

SUITE B6

9225 STELLAR COURT

SUITE B

BANNINE, CA 92220-3700

CORONA, CA 92880

RIVERSIDE, CA 92507

CORONA, CA 92883

Accepted

09/02/09

08/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-79-16.6/0

08-RIV-79-34.5/0

Fed Aid

HE11

HM3

HM4

HM3

HB1

HA42

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY AT GILMAN HOT

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF

BEAUMONT

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

REMOVE AC AND CLEAN BRIDGE DECK

RESTRIPE AND PLACE PAVEMENT MARKERS

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNAL AND RESTRIPE

INSTALL DRAINAGE INLETS

Type Of Work

BEADOR CONSTRUCTION CO. INC.

J MC LOUGHLIN ENGINEERING CO

INC

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

P T M GENERAL ENGINEERING

SERVICES INC

DREAMBUILDER

Contractor

CORONA, CA 92883

RANCHO CUCAMONGA CA 91730

FREMONT CA 94539

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 925137745

PLACENTIA CA 92870

 

(909)944-1037

(510)656-2840

(909)944-1037

(951)710-1000

(714)646-3697

ABUGHARBIEH, IMAD

BERGEVIN, MIKE

RAMOS, MOISES

Resident
Engineer

(951)232-3610

 

 

(951)232-3739

(951)232-6293

 

 $13,792,361

 $587,118

 $111,111

 $687,425

 $306,282

 $105,539

Bid + CCOs

 $13,232,412

 $185,210

 $0

 $684,978

 $297,395

 $13,470

Comp To  date

 $105,370

 $185,210

 $0

 $0

 $0

 $13,470

This Month

11/21/07

05/22/09

03/05/09

04/03/09

11/24/08

05/27/09

Awarded

12/13/07

06/09/09

04/15/09

04/20/09

12/22/08

06/12/09

Approved

12/14/09

10/29/09

08/13/09

07/24/09

09/29/09

Est Comp

 85%

 47%

 0%

 100%

 100%

 100%

%Time

 95%

 32%

 0%

 100%

 100%

 13%

% Work 

 

 

COMPLETED

COMPLETED

COMPLETED

OVER RUN

Message

08-452204

08-0L2604

08-0L6304

08-0L2504

08-0J0604

08-0H1904

Contract 

STPL-5104-(032)N

  

  

  

  

  

 510-4 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

26320 LESTER CIRCLE

10641 FULTON COURT

P O BOX 1368

10641 FULTON COURT

P O BOX 7745

1361 E GARTEN DRIVE

9225 STELLER COURT

STE B

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

CORONA, CA 92883

CORONA, CA 92880

REDLANDS, CA 92374-4562

Accepted

08/17/09

08/18/09

07/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

Fed Aid

HE11

HA25

HM3

HA42

HA21

HB4N

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

UPGRADE DRAINAGE FACILITIES

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

GRANITE CONSTRUCTION INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

INDIO, CA  92203

FONTANA CA 92335

FONTANA CA 92335

 

(714)835-4447

(909)394-4570

 

(909)356-8880

(909)356-8880

MANASRAH, FATHI

BENSON, DAVID

BERGEVIN, MIKE

EMUH, GODWIN

Resident
Engineer

(951)277-8582

(951)232-6478

(951)232-3739

(951)232-3706

 

 

 $13,798,250

 $2,016,243

 $509,980

 $1,518,158

 $694,600

 $248,126

Bid + CCOs

 $13,652,152

 $1,860,497

 $469,366

 $15,321

 $0

 $0

Comp To  date

 $0

 $8,711

 $415,618

 $15,321

 $0

 $0

This Month

02/08/07

11/03/06

04/16/09

06/15/09

06/03/09

06/10/09

Awarded

02/27/07

12/05/06

04/28/09

07/02/09

06/24/09

06/24/09

Approved

08/12/09

12/24/10

09/20/09

02/09/10

Est Comp

 100%

 0%

 100%

 18%

 0%

 0%

%Time

 100%

 0%

 88%

 1%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

 

 

 

Message

08-456614

08-474104

08-0K7404

08-434304

08-0C1904

08-0C7414

Contract 

HP21-6054-(049)L

  

  

SARR-P095-(020)E

  

  

 605-4 04-()

  

  

  P0-95 0-(0E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

38000 MONROE STREET

8555 BANANA AVENUE

8555 BANANA AVENUE

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

119 N. MAPLE SUITE A

& U

790 VIA LATA STE 100

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92880

COLTON, CA 92324

Accepted

08/12/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-215-43.9/45.3

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

Fed Aid

HM1

HB4N

HM2

HM1

HB71

HA42

Pgm Code

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.1 MILE NORTH OF

COLUMBIA AVENUE OVERCROSSING TO  SAN

BERNARDINO COUNTY LINE

IN RIVERSIDE COUNTY NEAR IDYLLWILD

FROM 1.1 MILES NORTH OF ROUTE 74/ 243

SEPARATION TO CEDAR GLEN DRIVE AND

VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO CO NEAR FONTANA AT

LOCUST AVENUE

Description 

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

CONSTRUCT CHAIN LINK FENCE

CHIP SEAL

UPGRADE INDIAN VISTA POINT

DRAINAGE SYSTEM RESTORATION

Type Of Work

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

ECONO FENCE, INC

VULCAN MATERIALS COMPANY

WESTERN DIVISION

RSB GROUP INC. ATTN: SIMON

SEPEHRI

SOUTHWEST GENERAL ENGINEERING

INC

Contractor

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

RIVERSIDE, CA 92509

SAN DIEGO CA 92163

IRVINE, CA   92318

RIVERSIDE CA 92501

 

(951)710-1000

 

(858)530-9400

 

(951)781-4303

MANASRAH, FATHI

RUIZ, MANUEL

ABUGHARBIEH, IMAD

VERLENGIA, ROMANO

QURESHI MUJAHID

Resident
Engineer

(951)277-8582

(951)821-8189

(951)232-3610

 

(951)538-9810

(951)232-8642

 $2,889,510

 $772,058

 $98,278

 $1,455,900

 $318,121

 $54,455

Bid + CCOs

 $2,535,024

 $663,513

 $0

 $11,625

 $317,669

 $58,891

Comp To  date

 $0

 $0

 $0

 $11,625

 $0

 $0

This Month

02/27/09

06/16/08

06/15/09

06/16/09

02/09/07

06/03/09

Awarded

03/13/09

07/16/08

07/16/09

07/14/09

03/07/07

06/24/09

Approved

08/02/09

06/12/09

10/08/09

09/23/09

07/03/07

08/14/09

Est Comp

 100%

 100%

 0%

 43%

 100%

 100%

%Time

 100%

 86%

 0%

 1%

 100%

 100%

% Work 

COMPLETED

COMPLETED

 

 

 

COMPLETED

Message

08-0L5604

08-453104

08-0L8604

08-0L6804

08-0C4004

08-0E9904

Contract 

  

  

  

SARR-P243-(002)E

  

  

  

  

  

  P2-43 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

382 EAST ORANGE SHOW ROAD

P O BOX 7745

5261 PEDLEY ROAD

P O BOX 3098

8 MCLAREN, SUITE #8

3625 PLACENTIA LANE

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

9225 STELLAR CT SUITE

B

2781 W. RAMSEY

STREET, STE #7

2023 CHICAGO AVE.

SUITE B-6

CORONA, CA 92883

REDLANDS, CA 92374-4562

CORONA, CA 92883

BANNING, CA 92220

RIVERSIDE, CA 92507

Accepted

08/03/09

08/17/09

08/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

Fed Aid

HB4N

HB4N

HB4N

HB71

HB4N

HM3H

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDION COUNTY IN ONTARIO

AND RANCHO CUCAMMONGA AT VARIOUS

LOCATIONS

Description 

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

BRIDGE DECK REHABILITATION

Type Of Work

TERNO, INC.

T D S ENGINEERING

CALIFORNIA ENGINEERING AND

CONTRACTING INC

P T M GENERAL ENGINEERING

SERVICES INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

RIVERSIDE CA 925137745

COSTA MESA CA 92627

CORONA CA 92883

 

(805)371-4639

(714)708-3544

(951)710-1000

(949)645-5025

(951)674-7352

OOI, KEE

OBADIKE, JOE

BERGEVIN, MIKE

Resident
Engineer

(951)840-8323

 

(951)830-6821

(951)232-3739

 

 

 $9,921,522

 $875,962

 $224,658

 $499,489

 $171,715

 $452,800

Bid + CCOs

 $9,940,431

 $110,255

 $226,218

 $135,323

 $0

 $257,093

Comp To  date

 $70,941

 $110,255

 $0

 $127,988

 $0

 $257,093

This Month

06/28/07

03/20/09

06/09/08

02/11/09

05/26/09

05/15/09

Awarded

07/16/07

04/02/09

07/18/08

03/04/09

06/09/09

06/03/09

Approved

09/23/09

10/06/09

06/30/09

09/11/09

09/10/09

Est Comp

 0%

 31%

 100%

 72%

 0%

 56%

%Time

 0%

 13%

 100%

 27%

 0%

 56%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

08-384204

08-0H7604

08-0C5904

08-0E5004

08-0F3404

08-0G7404

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

P O BOX 7745

1931 NEWPORT BLVD SUITE D

26320 LESTER CIRCLE

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

119 N. MAPLE SUITE A

& U

COLTON, CA 92324

REDLANDS, CA 92374-4572

CORONA, CA 92880

Accepted

07/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-28.9/40.4

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

Fed Aid

HB4N

HB4N

HA23

HM1

HA27

HE11

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

Description 

WIDEN HIGHWAY

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

COLD PLANE .04', OVERLAY .08'

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

Type Of Work

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE, INC.

SLATER INC

MATICH CORPORATION

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

FONTANA CA 92335

COSTA MESA, CA 92627

FONTANA CA 92334

SAN BERNARDINO, CA  92412

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

(909)356-8880

 

(909)822-6800

 

(818)767-8418

(951)684-5360

ABUGHARBIEH, IMAD

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO A.

SARKIN, SUE

Resident
Engineer

 

(951)232-3610

 

(951)538-5218

(951)538-5218

(951)232-7826

 $956,216

 $229,580

 $601,120

 $3,480,485

 $3,869,973

 $5,678,258

Bid + CCOs

 $0

 $3,843

 $39,839

 $3,200,817

 $3,322,737

 $5,942,081

Comp To  date

 $0

 $3,843

 $39,839

 $2,785,864

 $0

 $0

This Month

06/10/09

06/15/09

06/24/09

01/12/09

12/03/08

03/16/07

Awarded

06/24/09

07/03/09

07/14/09

01/29/09

12/19/08

04/06/07

Approved

10/20/09

10/26/09

09/25/09

08/20/09

07/30/09

Est Comp

 0%

 0%

 25%

 57%

 99%

 100%

%Time

 0%

 2%

 7%

 91%

 96%

 100%

% Work 

 

 

 

 

COMPLETED

PLANT EST

SATIS

Message

08-0H7904

08-0F7704

08-0G4104

08-0K7604

08-0C8104

08-333904

Contract 

  

  

ACIM-4133-(004)E

  

ACIM-0015-(223)1

DPIL-0061-(025)

  

  

IM41-33  -( )

  

ACIM-0015-(223)E

--()

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

8555 BANANA AVENUE

1931 NEWPORT BLVD SUITE D

P O BOX 759

P.O. BOX 50000

P O BOX 1489

1995 AGUA MANSA ROAD

9225 STELLAR CT SUITE

B

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARAK ROAD

CORONA, CA 92883

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

08/20/09

08/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-15-65.8/130.1

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

Fed Aid

HM3

HB1

HA22  HB1

HA22

HB1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW

FROM 0.1 MI NORTH OF L STREET

UNDERCROSSING TO 0.2 MI SOUTH OF

ROUTE 247/15 SEPARATION

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

Description 

SEAL BRIDGE DECK

COLD PLANE AND OVERLAY AC

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

INSTALL METAL BEAM GUARDRAILING

HOT MIX ASPHALT OVERLAY

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

D C HUBBS CONSTRUCTION

ORTIZ ASPHALT PAVING INC

Contractor

CORONA CA 92883

RIVERSIDE CA 925092405

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

YUCAIPA CA 92399

COLTON CA 92324

(951)674-7352

(951)684-5360

(702)251-5800

 

(909)790-2215

(909)388-1200

YUEN, MICHAEL

SAOUD, NAHRO

Resident
Engineer

 

 

(951)232-7522

(951)232-3778

 

 

 $574,393

 $2,092,687

 $62,624,535

 $52,005,565

 $744,933

 $1,052,700

Bid + CCOs

 $277,090

 $0

 $56,800,019

 $8,075,003

 $0

 $27,167

Comp To  date

 $277,090

 $0

 $2,934,709

 $0

 $0

 $27,167

This Month

04/10/09

07/21/09

10/26/07

01/16/09

06/08/09

06/16/09

Awarded

04/28/09

08/05/09

11/15/07

02/09/09

06/24/09

06/23/09

Approved

09/16/09

05/20/10

12/03/10

09/04/09

Est Comp

 63%

 0%

 46%

 21%

 0%

 63%

%Time

 48%

 0%

 87%

 16%

 0%

 3%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-492904

08-0M8004

08-4393U4

08-472214

08-0K8704

08-0K6204

Contract 

  

ACIM-0151-(225)E

ACIM-015 -(042)2

ACIM-0151-(151)E

  

SARR-P018-(037)E

  

--()

--()

L HI-HL 0-(1E)

  

  P0-18 0-(7E)

  

  

  

--()

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

26320 LESTER CIRCLE

1995 AGUA MANSA ROAD

4420 S DECATUR BLVD

P.O. BOX 1489

37306 VISTA VIEW DRIVE

P O BOX 883

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

BARSTOW, CA 92311-2366

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

Fed Aid

HM1

HA21

HB4N

HB1

HM1

HM1

Pgm Code

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM SNUBBING POST GRADE ROAD TO

0.6 MI SOUTH OF CUSHENBURY CREEK AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

Description 

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

REPLACE AC SURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

T D S ENGINEERING

D C HUBBS CONSTRUCTION

SULLY MILLER CONTRACTING

COMPANY

MATICH CORPORATION

Contractor

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

ANAHEIM CA 92801

SAN BERNARDINO, CA  92412

 

 

(805)371-4639

(909)790-2215

(714)578-9600

 

BOULOS, IHAB

PAIBUL, SENI

TRAN, KEN

GADALLA, AMGAD

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-7582

(909)553-6234

 

(909)844-3312

(909)844-9731

(951)232-7755

 $627,900

 $33,359,589

 $171,303

 $141,888

 $514,455

 $1,891,678

Bid + CCOs

 $930

 $7,211,143

 $0

 $745

 $561,189

 $1,847,394

Comp To  date

 $930

 $1,596,534

 $0

 $0

 $561,189

 $1,825,354

This Month

05/29/09

12/03/08

05/27/09

02/23/09

05/27/09

04/27/09

Awarded

06/16/09

12/19/08

07/15/09

03/13/09

06/04/09

05/05/09

Approved

10/06/09

10/08/10

07/31/09

08/24/09

09/04/09

Est Comp

 23%

 77%

 0%

 0%

 97%

 76%

%Time

 0%

 22%

 0%

 1%

 99%

 93%

% Work 

 

 

 

 

 

 

Message

08-0L9204

08-227004

08-0E6104

08-0J6704

08-0L2804

08-0L7404

Contract 

  

ACST-X071-(053)E

  

  

SARR-P018-(038)E

  

  

CBX0-71 0-(3ER)S

  

  

  P0-18 0-(8E)

  

  

X071- 053-()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

1100 E ORANGETHORPE AVE STE20

P.O. BOX 50000

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD.

STE 109

236 ORANGE SHOW RD

#109

15367 TAMARACK ROAD

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

VICTORVILLE, CA 92392

Accepted

08/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 9
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

Fed Aid

HM1

HM1

HM3

HA22

HA25

HB4N

Pgm Code

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

Description 

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

Type Of Work

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

Contractor

PICO RIVERA, CA  90660

ANAHEIM CA 92801

ORANGE, CA  92868

INDIO CA 92203

MISSION VIEJO, CA 92692

IRVINE, CA  92614-5706

 

(714)578-9600

 

 

(951)734-6161

 

BOULOS, IHAB

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

Resident
Engineer

(951)232-7582

 

(951)232-7839

(951)232-7839

(951)232-6497

(951)276-1938

 $1,590,856

 $2,665,805

 $2,193,746

 $47,951,593

 $479,073

 $360,072

Bid + CCOs

 $1,589,894

 $901,895

 $955,664

 $46,150,202

 $412,775

 $392,613

Comp To  date

 $1,390,114

 $901,895

 $203,039

 $136,194

 $1,709

 $0

This Month

04/14/09

03/27/09

02/02/09

09/20/07

02/21/08

04/30/08

Awarded

04/24/09

04/10/09

02/24/09

10/05/07

03/12/08

05/14/08

Approved

08/24/09

08/26/09

01/26/10

09/14/09

08/26/11

08/03/09

Est Comp

 93%

 90%

 52%

 95%

 0%

 100%

%Time

 96%

 33%

 43%

 100%

 0%

 100%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

Message

08-0L2904

08-0L3604

08-0L6404

08-486304

08-0C5104

08-0C0804

Contract 

  

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

133 N PIXLEY STREET

38000 MONROE STREET

23052-H ALICIA PARKWAY #385

1792 KAISER AVENUE

236 ORANGE SHOW RD.

SUITE 109

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

SAN BERNARDINO, CA 92408

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

Accepted

08/24/09

08/04/09

Location
Storm Water
Plan



State of California Department of Transportation Page 10
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-62-12.4/0

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

Fed Aid

HB4N

HB4N

HM1

HM1

HA21

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO CO ABOUT 8.5 MI

WEST OF EARP FROM 4.9 MILES WEST TO

0.9 MILES WEST OF RIO MESA DRIVE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO CO NEAR NEDDLES 4.3

MILES TO 4.9 MILES NORTHY OF HAVASU

LAKE ROAD

Description 

UPGRADE TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

REPLACE AC SURFACING

ESTABLISH EXISTING PLANTING

INSTALL MEDIAN BUFFER

Type Of Work

HIGH LIGHT ELECTRIC INC

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

J MC LOUGHLIN ENGINEERING

COMPANY INC.

Contractor

RIVERSIDE CA 92513

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

INDIO, CA  92203

CORONA CA 92877

RANCHO CUCAMONGA, CA  91730

(951)352-9646

(951)710-1000

(951)684-5360

 

(951)734-9809

 

TABA, ISSA

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

 

(951)840-8234

(951)538-5218

(951)538-9810

(951)232-6497

(951)232-3706

 $160,064

 $297,519

 $1,803,600

 $566,222

 $203,350

 $1,223,077

Bid + CCOs

 $0

 $296,847

 $1,812,973

 $495,732

 $150,597

 $403,385

Comp To  date

 $0

 $0

 $0

 $495,732

 $7,436

 $317,660

This Month

06/15/09

09/29/08

05/25/07

06/03/09

02/08/08

05/19/09

Awarded

07/09/09

10/28/08

06/14/07

06/16/09

03/05/08

06/05/09

Approved

08/13/09

10/05/07

09/22/09

03/24/10

10/14/09

Est Comp

 0%

 100%

 100%

 30%

 71%

 55%

%Time

 0%

 100%

 100%

 87%

 74%

 33%

% Work 

 

COMPLETED

 

 

 

 

Message

08-0G6104

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

Contract 

  

  

  

SARR-P062-(026)E

  

ACHS-P095-(021)E

  

  

  

  P0-62 0-(6E)

  

PHP0-95 0-(1E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 7339

P O BOX 7745

1995 AGUA MANSA ROAD

38000 MONROE STREET

P O BOX 77038

10641 FULTON COURT

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

2351 W. LUGONIA AVE.

SUITE F

1110A RESEARCH DRIVE

790 VIA LATA SUITE

100

REDLANDS, CA 92374-4562

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

08/13/09

08/26/09

Location
Storm Water
Plan



State of California Department of Transportation Page 11
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

Fed Aid

HM1

HB1

HE11

HB5

HE11

HA22

HM3

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

Description 

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

(831)724-1011

(831)724-1011

 

 

 

(909)394-4510

SPRAY, MICHAEL

YOGARAJAH, MANNY

MINA, EHAB

MINA, EHAB

Resident
Engineer

 

 

(951)232-6497

(951)830-6864

(951)232-6415

(951)232-6415

 $477,777

 $280,629

 $829,605

 $82,961,250

 $4,138,978

 $35,625

Bid + CCOs

 $430,602

 $5,421

 $774,336

 $62,146,615

 $3,913,163

 $33,157

Comp To  date

 $430,602

 $5,421

 $4,039

 $2,992,527

 $65,647

 $0

This Month

04/13/09

03/16/09

09/21/07

11/21/07

03/09/09

03/11/09

Awarded

04/28/09

03/27/09

11/14/07

12/14/07

03/16/09

03/27/09

Approved

08/25/09

07/20/10

01/17/12

07/11/11

09/15/09

07/20/09

Est Comp

 100%

 100%

 0%

 63%

 90%

 100%

%Time

 90%

 2%

 0%

 75%

 89%

 100%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

COMPLETED

Message

08-0L3104

08-0F7804

08-204324

08-007174

08-0H3204

08-0K6904

Contract 

  

  

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

  

  

L 62-08 0-(3N)

--()

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

6143 HOPE STREET

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

15367 TAMARACK RD

15367 TAMARACK ROAD

REDLANDS, CA 92374

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

08/26/09

07/21/09

Location
Storm Water
Plan



State of California Department of Transportation Page 12
08/20/09 Statement of Ongoing Contracts as of 09/03/09

08District

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

Fed Aid

HM1

HM1

HM5

HB4N

HA12

HA12

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 8 MI

WEST OF LANDERS FROM 0.1 MI WEST OF

VALLEY VISTA ROAD TO DALLAS AVENUE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

Description 

SEAL COAT AND DIGOUTS

HOT MIX ASPHALT OVERLAY

OVERLAY RUBBERIZED HOT MIX ASPHALT

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

Type Of Work

GRAHAM CONTRACTORS, INC

MATICH CORPORATION

GRANITE CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

VANCE CORPORATION

Contractor

SAN JOSE, CA 95159

SAN BERNARDINO CA 92412

WATSONVILLE CA 950775085

RIVERSIDE CA 92502

WEST COVINA, CA  91791

RIALTO, CA  92377

 

(909)382-7400

(831)724-1011

(951)682-8308

 

 

PARVINJAH, MOHSEN

BERGEVIN, MIKE

LENART, ELVIRA

GADALLA, AMGAD

BOULOS, IHAB

Resident
Engineer

(951)232-7755

(951)232-3739

 

(951)232-8949

(909)844-9731

(951)232-7582

 $922,427

 $379,963

 $1,178,042

 $3,218,124

 $1,006,115

 $324,404

Bid + CCOs

 $266,296

 $3,200

 $203,024

 $3,210,303

 $893,605

 $325,443

Comp To  date

 $266,296

 $0

 $203,024

 $61,002

 $47,978

 $0

This Month

05/15/09

04/23/09

06/16/09

11/15/07

08/26/08

04/06/09

Awarded

06/02/09

05/04/09

06/25/09

12/14/07

09/25/08

04/22/09

Approved

09/29/09

08/07/09

09/10/09

09/04/09

08/28/09

08/04/09

Est Comp

 42%

 64%

 73%

 0%

 93%

 100%

%Time

 29%

 1%

 17%

 0%

 88%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

COMPLETED

Message

08-0L9404

08-0K6104

08-0K8004

08-3770U4

08-479504

08-0K7804

Contract 

  

  

SARR-P395-(225)E

CMLN-6208-(014)E

  

  

  

  

  P3-95 2-(5E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 26770

P O BOX 50000

P O BOX 50085

P O BOX 1146

2694 E. GARVEY AVE., #183

2271 N. LOCUST AVE.

15367 TAMARACK ROAD

119 N. MAPLE SUITE A

& U

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

236 ORANGE SHOW RD.

SUITE 109

VICTORVILLE, CA 92392

CORONA, CA 92880

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

08/05/09

Location
Storm Water
Plan
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 $28,948,006 $301,960,390 $467,588,406

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $27,556,229

Bid + CCOs

 $14,923,581

Comp To  date

 $1,107,384

This Month

03/03/08

Awarded

03/21/08

Approved

04/04/12

Est Comp

 41%

%Time

 54%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-1A9904

08-0K1804

08-472304

08-0L6704

08-0K6804

08-0L7304

08-452204

08-0L6304

08-0L2504

08-0L2604

08-0H1904

08-0J0604

08-474104

08-0K7404

08-456614

08-434304

08-0C1904

08-0L5604

08-0L8604

08-0C7414

08-453104

08-0L6804

Contract

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-/8.2

08-RIV-10-25.1/44.5

08-RIV-10-90.9/93.6

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-60-.4/8.4

08-RIV-79-34.5/0

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-22.5/38

08-RIV-215-43.9/45.3

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-1.1/13.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0C4004

08-0E9904

08-0H7604

08-0C5904

08-0E5004

08-384204

08-0F3404

08-0G7404

08-0H7904

08-0F7704

08-0G4104

08-0C8104

08-333904

08-492904

08-0M8004

08-4393U4

08-0K7604

08-472214

08-0K8704

08-0K6204

08-0L9204

08-227004

Contract

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0E6104

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0L6404

08-486304

08-0C5104

08-0C0804

08-0G6104

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

08-204324

08-007174

08-0H3204

08-0K6904

Contract

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-12.4/0

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-0L9404

08-0K6104

08-0K8004

08-3770U4

08-479504

08-0K7804

08-0H2824

Contract

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Cnty Rt Pm

12

12

12

12

12

12

13

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $467,588,406  $301,960,390

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $238,214,749

 $47,151,951

 $68,586,791

 $113,634,915

 Bid + CCO

 $152,387,777

 $20,443,555

 $41,963,827

 $87,165,231

 Work Comp

District Total:

-I-

-S-

-SH-



08

District

 $29,880,079

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $29,880,079


	08

